
1 
 

Woodland Joint Unified School District 
Community Stadium Committee 

Date/Time: 6 p.m. on Thursday, February 16, 2017  

Location: WJUSD Board Room 

Members Present: Javier Marin, Ross Peabody, Skip Davies, John Morelli, Roxanna Walker, Evis 
Morales, AnaMari Rodriquez, Brenda Chriss, Steve Chriss, Lois Kirchner, Karen Gossard, Anthony 
Camarena, Victor Rosales, Kent Malcolm, Dan Goodwin, Matthew Paschke, Madison Troop, Mark 
Mezger, Tammy McMillan, Jesse Ortiz, Cirenio Rodriquez, Morgan Childers, Michael Pyeatt and Tico 
Zendejas.  

Others Present: Thomas Pritchard, Callie Lutz, Lewis Wiley, Nick Baral 

Call to order  

The meeting was called to order at 6 p.m. by Morgan Childers, President, WJUSD Board of Trustees  

Public Participation:  

Meeting attendees started discussion by confirming that this committee’s focus will be the Woodland 
High School stadium project, not other District facility needs.  

Attendees also discussed the need to keep in mind the large scope of districtwide facility needs when 
talking about available funds and that the stadium project needs to be completed, but not extravagant 
or fiscally irresponsible.  

Several attendees also asked for more information regarding the stability/structure of the stadium 
berms. 

Attendees referenced the ballpark estimate discussed at the Special Board Meeting on Feb. 11, 
noting that we shouldn’t rule out being able to retrofit part of the existing stadium until we have more 
information on which specific structures are unsafe.  

Discussion Regarding Options for the Woodland High School Stadium 

Trustee Childers walked the group through three different options for discussion. Option 1 focused on 
getting the stadium operational with ADA compliant bleachers and new lights and press box. Option 2 
added an all-weather track, artificial turf and upgraded concessions, restrooms and ticket buildings. 
Option 3 was based on Napa Valley Unified School District’s Memorial Stadium, which both high 
schools utilize for sports.  

Trustee Childers also reviewed that the District has already set aside $2.5 million for the stadium 
project.  

Attendees voiced that while a highly upgraded stadium would be great, that the focus should be on 
building comparable facilities that are operational for students as soon as possible.  

The group also discussed the need to determine whether the WHS stadium berms are structurally 
sound. Attendees asked what could be done to engage a structural engineering firm to determine 
whether the berms under the current bleachers are structurally viable and could be saved. The group 
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also suggested identifying what exactly about the stadium is unsafe, to determine if other parts of the 
stadium could be salvaged and retrofitted, rather than replaced from the ground up.  

Trustees Childers, Pyeatt and Zendejas discussed adding an item for the Feb. 23 board meeting 
agenda to discuss structural engineering services for an assessment of the berms.  

Attendees asked about the timeline for a structural study – several attendees suggested between six 
to eight months if everything went smoothly.  

The group also discussed potential funding options including local partnerships, potential 
materials/services donations, fundraising and a potential future bond. Several attendees suggested 
the District seek a smaller bond that is very specific to several projects, rather than a larger bond that 
would provide for more facility repairs.  

Fundraising efforts would utilize the alumni network and coordination with the Woodland Schools 
Foundation. Attendees also suggested looking into ways to honor the families who originally built the 
WHS stadium.  

Determine Committee Members 

Attendees suggested that all in attendance at the meeting represent the committee (please see 
“Members Present” on page 1) 

Schedule Next Meeting 

Attendees suggested calling a meeting once more information from a structural study is available, or 
if another action item needs committee discussion. The group will communicate via email to 
determine the need for a meeting.  

Determine Agenda Items for Next Meeting 

To be determined when a meeting is called.  

Adjournment 

Second meeting will be coordinated as needed.  

Meeting adjourned at 7:40 p.m.  


